

# Oasys Scheduler™

**Optimize project schedules, level resources, and show resource conflicts effectively in Microsoft® Project**

## Reduce Costs

Oasys Scheduler reduces costs by rescheduling tasks, without altering task links or constraints, to produce the shortest possible duration. Typical improvements in schedule duration range from 20 to 50 percent over Microsoft® Project's built-in resource leveling. The more complex the schedule, the greater the improvement one can expect.

## Save Time

Microsoft Project displays overallocated resources in the Resource Sheet view, but ascertaining which tasks have conflicts is difficult, frustrating, and time consuming. Oasys Scheduler saves you from these problems by graphically indicating which tasks are contributing to a resource's overallocation directly on the Gantt Chart view. No more trial and error adjusting of individual tasks when trying to determine where a resource is overallocated.

## Make Informed Decisions

Each time a schedule is optimized, Oasys Scheduler presents a detailed report showing the number of resolved resource conflicts, the number of increased and decreased leveling delays, and the change in project duration. In addition, the leveling delay changes are graphically indicated on the Gantt Chart view, making it easy to quickly get an idea of how the schedule was changed.



Show project information



Highlight tasks with resource conflicts



View optimization progress



View optimization results



- Seamlessly integrates with Microsoft® Project
- Produces an optimal schedule
- Removes all resource conflicts
- Highlights tasks with resource conflicts
- Graphically indicates leveling delay changes directly on the Gantt Chart view
- Fully supports custom resource, task and schedule calendars
- Supports advanced features such as lag and lead time, summary task resources, constraints, and all link types
- Designed for Windows® XP