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Oasys Scheduler™ 3.1 
 

General Description 

Creating an efficient business project schedule can be difficult due to constraints such as limited 
resources, tight deadlines, and intricate task dependencies. Taking into account such constraints, Oasys 
Scheduler™ automatically builds a schedule that minimizes time and cost. Oasys Scheduler combines 
the user-friendliness and simplicity of Microsoft® Project with the optimization and decision-making power 
of LookAhead Decisions™ technology. 

Key Highlights 

Seamlessly integrates with Microsoft® Project 

Produces an optimal schedule – often significantly shorter than Microsoft Project’s built-in leveling 

Removes all resource conflicts 

Levels resources based on resource, task and schedule caledars 

Graphically indicates leveling delay changes directly on the Gantt Chart view 

Graphically indicates resource conflicts directly on the Gantt Chart view 

Produces a detailed post-leveling report 

Provides multi-file undo/redo history 

Allows the user to specify termination conditions in terms of time or changes in duration 

Considers all task links types: Finish-to-Start, Start-to-Start, Finish-to-Finish, and Start-to-Finish 

Considers all task constraints: ASAP, ALAP, SNET, SNLT, FNET, FNLT, MSO, MFO 

Supports lag and lead time 

Displays intuitive tool bars and menus 

Provides online help 

Why Choose Oasys Scheduler? 

While Microsoft Project’s built-in resource leveling can be helpful for simple situations, it often produces 
inefficient schedules for complex situations. For example, Microsoft Project will usually produce a valid 
but far-from-optimal schedule when leveling numerous overallocated resources. In addition, Microsoft 
Project’s built-in resource leveling can create a burden for the user. To get acceptable results, the user 
must often specify more task dependencies and constraints than necessary. 

In short, Microsoft Project’s built-in leveling is inadequate for most practical cases. Oasys Scheduler is the 
first product to make planning easier and more rewarding for Microsoft Project users by 
optimizing amid heavy resource conflicts and numerous tasks. 
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Reduce Costs 

Oasys Scheduler reduces costs by rescheduling tasks, without altering task links or constraints, to 
produce the shortest possible duration. Typical improvements in schedule duration range from 20 to 50 
percent over Microsoft Project’s built-in resource leveling. The more complex the schedule, the greater 
the improvement one can expect. 

Save Time 

Microsoft Project displays overallocated resources in the Resource Sheet view, but ascertaining which 
tasks have conflicts is difficult, frustrating, and time consuming. Oasys Scheduler saves you from these 
problems by graphically indicating which tasks are contributing to a resource’s overallocation directly on 
the Gantt Chart view. No more trial and error adjusting individual tasks when trying to determine where a 
resource is overallocated. 

Make Informed Decisions 

Each time a schedule is optimized, Oasys Scheduler presents a detailed report showing the number of 
resolved resource conflicts, the number of increased and decreased leveling delays, and the change in 
project duration. In addition, the leveling delay changes are graphically indicated on the Gantt Chart view, 
making it easy to quickly get an idea of how the schedule was changed. 

Feature and Price Comparison 

Feature Oasys Scheduler™* 
Microsoft® Project’s 

Built-in Leveling 
Primavera® 

Products 

Reduces cost by creating 
optimal schedules � 

  

Resolves all resource conflicts � � � 

Displays leveling delay changes 
directly on the Gantt Chart view 

�   

Displays resource conflicts 
directly on the Gantt Chart view 

�   

Detailed project reporting �   

User specified time limits and 
termination conditions 

�   

Price $99** $599 to $999 $499 to $4,000 

 
*Requires Microsoft Project 
**Free 15 day evaluation; multi-license (10 or more) discount: 25% off. 
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System Requirements 

Software Hardware 

Windows® 2000 or Windows® XP 5 MB hard disk space 

Microsoft® Project 2000, 2002, or 2003 128 MB RAM, Pentium® 233 

Purchasing Information 

To purchase a licensed version or download an evaluation of Oasys Scheduler, please visit our web site 
at http://www.lookaheaddecisions.com. For additional questions or comments, please email us at 
info@lookaheaddecisions.com. 

Oasys Scheduler and LookAhead Decisions are trademarks of LookAhead Decisions Incorporated in the United States and/or other countries. 
Microsoft and Windows are registered trademarks of Microsoft Corporation in the United States and/or other countries. 
Primavera is a registered trademark of Primavera Solutions Incorporated in the United States and/or other countries. 


